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Award Winning Concrete Floor Renovation, Repair & Treatment Specialists Since 1988 
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• Member: Concrete Polishing Association of America
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PROJECT
PROFILE

Cummins Engine Plant

Project Details

Project Photos

For more about this and other projects, contact The MJA Company.

Owner Cummins Engine | Lakewood, NY
Project Type Concrete Polishing
Square Ft 41,000
Use Heavy Manufacturing
Floor Type Existing high-strength concrete floor
GC N/A
Materials Cutting: SASE | Polishing System: FGS/PermaShine

• Diamond polished concrete, 80-grit metals through 
800-grit resin. 

• Newly placed concrete, 12-16 inch thick slabs.

• Extremely hard, high strength concrete required use 
of softest bond diamonds

Challenge: Plant in operation and required work 
area staging and timing.

Each phase included demo of old slabs and 
installation of new slabs. 

Cummins production schedules and space constraints 
required expedited demo, placement and polishing. 

Polishing began after a minimal 7 days of curing due 
to the tight time frames. 

Polishing required within 5 days of each completed 
section. The MJA Company met scheduling through 
continuous 2-shift production. 

Results:

Concrete successfully polished while allowing 
Cummins Engine Plant to continue operations.

The MJA Company staging equipment
for concrete polishing.

Floor preparation and polishing in
progress. 2-shift production schedule.

Section of 41,000 sq. ft. polished 
concrete floor
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